Red Hill Bulk Fuel Storage Facility Defuel Schedule (current as of 2/27/2023)

o |Task Name Duration  [Start [Finish [Predecessor: Successor|%
(Comple Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024
1 P 1 L~ 1 | 1 |
1| Unpacking, TTT, Other Planning Actions. 279days Thu12/30/21 Tue 1/24/23 99%
2 Spill Notification Table-Top Exercise 1day Thu12/30/21  Thu 12/30/21 6 100%
6 Small Spill Functional Exercise 1day Thu 8/4/22 Thu 8/4/22 2 7 100% l
4 CONOP for TTT 4 days Tue 8/2/22 Frig/5/22 9 100%
-
9 Region Approval of CONOP for TTT 3days Mon8/8/22 Wed8/10/22 4 10 100%
10 CPF Authorization for TTT 5 days Thu8/11/22 Wed 8/17/22 9 11FS+2  100%
days,36
5 Fuel Line Unpacking CONOP 25days  Wed 8/3/22 Tue 9/6/22 32,15 100%
7 Spill Drill Package for Unpacking 23days  Fri8/5/22 Tue 9/6/22 6 16 100%
7 DOD Submit to Regulators (Unpacking Fuel Lines) 0days Wed 9/7/22 Wed 9/7/22 15FS-1 day 18 100%
o7
8 Spill Plan Contractor Update (SPCC/FRP/ICP) Defuel ~ 23days Mon8/8/22  Wed 9/7/22 20 100%
15 DOD Approval of Unpacking Fuel Lines 1day Wed 9/7/22 Wed 9/7/22 5 17FS-1  100%
lay L
16 DOD Submit to Regulators (Spill Drill for Unpacking) 1 day Wed9/7/22  Wed 9/7/22 7 2 100%
i
19 DOD Initial Submission to Regulators (SPCC/FRP/ICP) 0 days Wed 9/7/22 Wed 9/7/22 20 21 100%
o 97
20 Navy Review & Approval (SPCC/FRP/ICP) 0days Wed 9/7/22 Wed 9/7/22 8 19 100%
o971
2 Regulator Review (Spill Drill for Unpacking) 3days  Thu9/8/22 Mon9/12/22 16 24 100%
24 Regulator Comments (Spill Drill for Unpacking) 1day Tue 9/13/22 Tue 9/13/22 22 25 100%
25 DOD Review & Address Comments (Spill Drill for 2days  Wed9/14/22  Thu9/15/22 24 26 100%
Unpacking)
3 Lockout Tag Out Program 12days  Thu9/1/22 Fri 9/16/22 41 100%
18 Regulator Review (Unpacking Fuel Lines) 10days Wed9/7/22  Tue9/20/22 17 27 100% 3
26 DOH EPA Concurrence on Spill Drill for Unpacking* 3 days Fri9/16/22 Tue 9/20/22 25 28FS-1 100%
day
27 Regulator Comments (Unpacking Fuel Lines) 1day Wed 9/21/22  Wed 9/21/22 18 29 100% T
28 Spill Functional Exercise 1day Thu9/22/22  Thu9/22/22 26Fs-1 day 30 100%
29 DOD Review & Address Comments (Unpacking Fuel 5 days Thu9/22/22 Wed 9/28/22 27 34 100%
Lines) -
33 FLC Preventative Maintenance on Valves 1day Wed 9/28/22  Wed 9/28/22 41855 100%
days
30 Incorporate Lessons Learned from Spill Exercise 5 days Fri9/23/22 Thu 9/29/22 28 41 100%
i
3 Completion of Assessments (NDAA Sec 318; UGPHto  110days Mon5/2/22  Fri9/30/22 35 100%
Hotel Pier; SGH Assessments)
n TIT1-19 30days Mon8/22/22  Fri9/30/22 10FS+2 36 100%
days
12 Hydrostatic Testing JPS Pipeline Repairs 22days  Thu9/1/22 Fri9/30/22 36 100%
2 (OPORD Training Specific to Unpack 3days  Wed9/28/22 Mon10/3/22 541555 100%
days
31 Install One-Way Valve at Adit 3 Hume Line 5 days Tue 9/27/22 Tue 10/4/22 415F-1 day 100%
Concurrence From DOH for Unpacking Fuel Lines* 4 days Thu 9/29/22 Tue 10/4/22 29 a1 100%
21 Regulator Review (SPCC) 20days  Thu9/8/22 Wed 10/5/22 19 37 100%
37 Regulator Comments (SPCC/FRP/ICP) 1day Thu 10/6/22 Thu 10/6/22 21 38 100%
36 TTT 20 5 days Mon 10/3/22  Fri 10/7/22 12,1011 41 100%
35 Identification of All Repairs Required to Defuel 15days Mon10/3/22  Fri10/21/22 3 a0 100%
38 DOD Review & Address Comments (SPCC/FRP/ICP) ~ 11days  Fri 10/7/22 Fri 10/21/22 37 39 100%
23 Repair Hole/Cracks in Tunnel Floor 17days  Fri9/9/22 Mon 10/24/22  41SF-1 day 100%
20 DOD Submit to Regulators (Concurrence on Repairs) 1 day Mon 10/24/22 Mon 10/24/22 35 a2 100%
14 Navy Submit 3rd Party QV Repair Plan (Company; 43days  Thu9/1/22 Mon 10/31/22 46 100%
a1 Unpack Fuel Pipelines. 6days  Tue10/25/22 Tue11/1/22 34,30,13313255-5  100%
days,335
46 DOD Submit to Regulators (3rd Party QV) 1day Tue 11/1/22 Tue 11/1/22 14 47 100%
L
2 Regulator Review (Concurrence on Repairs) 10days Tue10/25/22 Mon11/7/22 40 a3 100%
—
43 Regulator Comments (Concurrence on Repairs) 1day Tue11/8/22  Tue11/8/22 a2 a4 100% 1
47 Regulator Review (3rd Party QV) 5 days Wed 11/2/22  Tue 11/8/22 46 48 100%
L
8 Regulator Comments (3rd Party QV) 1day Wed 11/9/22  Wed11/9/22 47 50 100%
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Red Hill Bulk Fuel Storage Facility Defuel Schedule (current as of 2/27/2023)
D [Task Name Duration _[start Finish Predecessor. Successor.
(Comple Half 1, 2022 | Half 2, zuzz‘ | Half 1, 2023 Half 2, zuzx‘ Half 1, 2024‘ Half 2, 2024‘
J s J

39 Spill Plan Approval DOH & EPA (SPCC/FRP/ICP)* 20days Mon10/24/22 Fri11/18/22 38 119 100%

44| DOD Review & Address Comments (Concurrenceon  19days  Tue11/8/22  Fri12/2/22 43 45 100%
Repairs)

50 DOD Review & Address Comments (3rd Party QV) 10days Thu11/10/22 Fri12/9/22 a8 49 100%

45| DOH Concurrence on Repairs* 10days  Mon12/5/22 Fri12/16/22 44 96,94 90%

49 DOH Concurrence on 3rd Party QV Plan* 5 days Wed 1/18/23  Tue 1/24/23 50 100%

-
[ 57| Assessment, Evaluation, and Analysis Items 291days Mon1/3/22 Mon2/13/23 100%

53| Confirm dresser couplings can seal under vacuum  15days  Mon5/2/22  Sun’/22/22 94,96 100%
conditions (SGH #8)

57 Perform Borescope examination of underground FOR 4 days Tue 11/15/22  Fri 11/18/22 94,96  100%
pipeline near Adit 3 (FOR.055)

52| Evaluate Pipe & Hose Rating Between Red Hill and  238days Mon1/3/22  Wed 11/30/22 94,96 100%
Piers and Docks (SGH #14)

54 Evaluate Underlying Cause of Line Sag (SGH #31) 148days Mon5/9/22  Wed11/30/22 56 94,96  100%

55| Perform Surge Analysis for Pipelines (IP5, F76, F24):  148days Mon5/9/22  Wed11/30/22 56 94,96 100%
Evaluate Dresser Couplings(SGH #1)

56 DoD deliver Root Cause and Stress Analysis to 1day Fri 12/30/22 Fri 12/30/22 54,55  100%
Regulators

58 | Confirm oil tight door can operate upon loss of normal 7days ~ Fri2/3/23  Mon2/13/23 41 94,96 100%
power (SGH #28)

59 | Minor Repairs 260days Fri7/1/22 Thu 6/29/23 94,96 42%

8 | Install protection around overhead valve (PS 27) 18 days Fri7/1/22  Tue7/26/22 94,96 100%
(SGH #LAT-32)

70 | FOR Line - Provide plugs on valves (FOR056 & ~ 5days  Mon7/25/22 Fri7/29/22 94,96  100%
FOR.057)

6 | FOR Line - Repair/replace pipe between Adit 3& 64days Tue7/5/22  Fri9/30/22 94,96 100%
5311 (FOR.059)

64 | Replace Valve, Install plug (F24.012, FOR.004)  14days Mon 10/3/22 Thu 10/20/22 94,96 100%

61 | FOR Line- Assess Pipe Integrity and Repairas ~ 75days Wed 7/20/22 Tue 11/1/22 94,96 100%
Appropriate (PS 124) (HT-3)

6 | FORrepairs: Install plug, clean valve, remove 22 days Mon 10/3/22 Tue 11/1/22 94,96 100%
hoses, tighten fastener (FOR.004, FOR 021,
FOR.025, FOR.026, FOR.064, PSF.087)

8 | FOR Line - Assess pipe integrity & repair as 64days Thu8/a/22  Tue11/1/22 94,96 100%
appropriate (SGH HT-6, PS 146)

65 | Perform calibration of pressure transducersin  5days  Mon 10/31/22 Fri 11/4/22 94,96 100%
UGPH (F24.039, JP5.047, F76.076)

6 | Repair Concrete Bulkhead, as appropriate 8days  Mon 11/21/22 Wed 11/30/22 94,96 100%
(PSC.44A, PSC.71A)

71| Site Preparation, Lead Abatement & ACM Survey 32days Mon 12/19/22 Tue 1/31/23 41 62,84,8:100%
(RHL-PND-641N, RHL-PND-642N)

73| Caps & Plugs Tank Gallery (RHL-PND-650) 6days  Mon2/6/23 Mon2/13/23 94,96 100%

79| Install Fasteners, TG to Adit 3 (RHL-PND-656)  10days Tue1/31/23 Mon 2/13/23 94,96  100%

8 | Install Fasteners, Tank Gallery (RHL-PND-659)  10days Tue1/31/23 Mon 2/13/23 94,96 100%

89 | Repair/Replace FOR Pipe Supports, TGtoAdit 3 10days Thu2/2/23  Wed 2/15/23 94,96 100%
(PSF.013-238, RHL-PND-646)

75 | Site Preparation, Drain LPDs (RHL-PND-643N) ~ 30days Mon1/30/23 Fri3/10/23 41 80,72,7625%

7 | Site Preparation, Power setup (RHL-PND-644) 34 days Wed1/25/23 Mon3/13/23 41 68 45%

91 | F24 Line - Repair Pipe Sections, North Road 35days Mon1/30/23 Fri3/24/23 94,96 57%
(AGP-1, RHL-PND-683E)

92 | F76line - Repair Pipe Section, North Road (AGP-2, 40 days  Mon 1/30/23  Fri 3/24/23 94,96 15%
RHL-PND-720E)

67 | Boots and Seals, Hotel Pier, RHL-PND-647 20days Wed3/1/23 Tue3/28/23 9,96 0%
(JPS.HP.001-008, F24.HP.001-008,
£76.HP.001-008)

74| Valves &Fittings, TG to Adit 3 (RHL-PND-651)  10days Wed 3/15/23 Tue 3/28/23 94,96 0%

81 | Electrical Repairs, UGPH (RHL-PND-649) 35days Mon2/13/23 Fri3/31/23 41 94,96 41%

6 | Pipe Welding in Tank Gallery 15days Tue3/14/23 Mon4/3/23 71,76 94,96 0%
(FOR.044)(RHL-PND-654)

77| Valves &Fittings, Tank Gallery (RHL-PND-655)  15days Wed 3/15/23 Tue 4/4/23 94,96 0%

8 | Valves &Fittings, Adit 3 to UGPH (RHL-PND-652) 15days Wed 3/15/23 Tue 4/4/23 94,9 0%

6 | Hotel Pier PVC line leak test 23days Wed3/15/23 Fria/14/23 41 94,96 0%

8 | Valves &Fittings, UGPH (RHL-PND-653) 35days Mon3/13/23 Fria/28/23 75 94,9 0%

8 | Repair/ provide pipe cradle (PS 6) (SGH #LAT-55, 10days Mon4/17/23 Fri4/28/23 41 94,96 0%
RHL-PND-662)

72| Caps & Plugs UGPH (RHL-PND-657) 12days Thu4/20/23 Fri5/5/23 75 94,9 0%

78 | Install Fasteners, UGPH (RHL-PND-658) 15days Mon5/8/23 Fri5/26/23 75 9,96 0%

9 | Repair/Replace Pipe Supports, Adit 3to UGPH  79.days Fri2/24/23  Wed 6/14/23 94,9 10%
(PS.288-P5.685, RHL-PND-648)
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Red Hill Bulk Fuel Storage Facility Defuel Schedule (current as of 2/27/2023)

D [Task Name Duration [start Finish Predecesson Successorl’
(Comple Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024
1 P I o | n | 1 |
84 | 1S pipe - Install lateral restraint at PS 18-20 (SGH 75days Wed3/8/23 Tue6/20/23 71 9 0%
HLAT-20, RHL-PND-662)
8 | F24Pipe- Install Lateral Restraints PS 21-103  75days Wed3/8/23 Tue6/20/23 71 % 0%
(SGH HLAT-24, RHL-PND-662)
62 | Repair/Replace Pipe Supports, Tank Gallery 79days Mon3/13/23 Thu6/29/23 71,75 94,96 0%
(RHL-PND-662)
[ 727 | pipeline Repairs 359days Tue2/15/22  Fri6/30/23 54%
128 | Replace damaged segment of mainline at PS4 24 days  Fri2/18/22  Wed 3/23/22 94 100%
(Kk)
132 | Replace damaged segment of the mainline at PS3 28 days Wed 2/16/22  Fri 3/25/22 94 100%
129 | Remove bell connection segment, provide 5If 67 days Tue 2/15/22  Wed 5/18/22 94 100%
welded pup replacement PS22-23 (K.n)
135 | PS5 pipe - Connect lateral to protect dresser 22days Mon5/2/22  Tue5/31/22 9 100%
coupling (Tank 18) (SGH #PM-20, K.a, K.b, K.e)
134 | PS5 pipe - Connect lateral to protect dresser 23days Mon5/2/22  Wed 6/1/22 94 100%
coupling (Tank 20) (SGH #PM-19, K.a, K.b, K.d, K.n,
Kii)
144 | JPS pipe - Analyze system for surge events; 19days FriS/6/22  Wed 6/1/22 9 100%
provide axial restraint (Tanks 5, 13-14, 17-20)
(SGH #PM-10, K f)
133 | Remove and replace elevation and alignment 29 days Tue5/10/22 Fri6/17/22 94 100%
change spool piece at PS20 (K.m)
145 | JPS pipe - Connect laterals to protect 20" dresser 12days Tue11/15/22 Wed 11/30/22 41FF 94  100%
couplings (SGH #PM-21, K.g)
131 | Tank 10 12" dresser coupling - Provide thermal ~ 41days Mon 11/14/22 Mon 1/9/23 94,96  100%
blanket (SGH #PM-25, K.c)
130 | Remove pipe & valve between PS 38-39. Replace 10days Thu12/29/22 Wed 1/11/23 41 94,96 100%
with welded NPS Sch 80 pipe, flange, and Class
150ball valve (K.0)
167 | IP5 pipe - Connect laterals to protect 12" dresser 44days Tue11/15/22 Fri1/13/23  41FF 94  100%
couplings (SGH #PM-22, K.g, K.j)
139 | Remove nonstandard 1-1/2 inch HPV and 4days  Fri1/27/23  Thu2/2/23 41 94,96  100% 1
threaded pipe. Replace with sch 80 pipe and
welded fiting, Class 150 ball valve (K.p)
136 | Remove bell connection segment between PS  27days Mon1/2/23 Tue2/7/23 41 94,96  100%
59-60. Provide 6 If welded pup replacement. (K.q)
141 | Remove bell connection segment between PS  55days Wed 11/23/22 Tue 2/7/23 41 94,96 100%
68-69 on both sides of bulkhead. Provide 10 If
welded pup replacement. (K.s)
142 | Remove and replace segment at PS 75. Replace  50days Wed 11/30/22 Tue 2/7/23 41 94 100%
pipe saddle. (K.t)
148 | Remove corroded mainline tee at Tanks 5/6 Sdays  Wed2/1/23 Tue2/7/23 41 94,96  100%
cross-tunnel junction. Re-connect mainline to
cross-tunnel piping with provision for spectacle
blind. (K.r)
138 | Remove nonstandard l-inch HPV and threaded ~ 8days ~ Wed 2/1/23  Fri2/10/23 41 94,96  100%
pipe at PS 103-104. Repalce with Sch 80 pipe,
welded fittings, and Class 150 ball valve. (K.u)
160 | Remove and replace 10 If pup of JPS mainlineat 34 days Tue 1/17/23  Fri3/3/23 41 94 90%
concrete bulkhead. Anchor new pup to concrete.
(OPT.c)
150 | Replace column and anchorage (PS 48) (SGH 10days Mon3/6/23 Fri3/17/23 41 94,9 0%
H#LAT-41, K.aa)
151 | Replace column and anchorage (PS 47) (SGH 10days Mon3/6/23 Fri3/17/23 41 94,9 0%
H#LAT-40, K.aa)
153 | Replace brace (PS 46-47) (SGH #LAT-38, K.Il) 10days Mon3/13/23 Fri3/24/23 41 94,96 0%
140 | Remove JPS mainline compression sleeve pipe 26 days Mon 2/13/23 Mon 3/27/23 41 9 48%
coupling (SGH #32, K.dd)
156 | Remove and replace broken groutat PS-5base  Sdays  Tue3/21/23 Mon3/27/23 41 94,96 0%
plate (K.y)
154 | Remove and replace deformed anchor boltat  Sdays  Mon3/27/23 Fri3/31/23 41 94,96 0%
PS-6 (K.2)
168 | Install F24 equalization/bypass lines (SGH #27, ~ 10days Mon4/3/23 Fri4/14/23  41FF 94,96 0%
PM-5, PM-6, K.bb)
165 | Provide new pipe support at Tanks 1/2 F24 10days Frid4/14/23  Thua/27/23 41 % 0%
mainline tee (PSAR.02, K.ii)
166 |  Replace corroded conduits serving MOV-0163  5days ~ Mon4/24/23 Fri4/28/23 41 94,9 0%
(D50.2)
169 | Install IPS equalization/bypass lines (SGH #27, ~ 10days Mon4/17/23 Fri4/28/23  41FF 94,96 0%
LAT-3, PM-1, PM-2, K.bb)
162 | Augment braces with welded angles to increase 50 days Mon 2/27/23 Fri 5/5/23 a1 94,96 6%
strength at PS 80-81, 83-84, 86, 88-90, 92.
(PSAR.08, K.jj)
163 | Provide repairs to execute the DFM Cutoverand 10days Mon 4/24/23 Fri 5/5/23 41 94,96 0%
cross-connect fuel transfer back to F-76 piping in
the UGPH (K.cc)
147 | Reset and center 15 saddles on support frames ~ 40days Wed 3/15/23 Tue5/9/23 41 94,96 0%
from Tank 1-20 (P.a)
152 | Provide and install pipe saddles Tank 1to PS1on 40days Wed3/15/23 Tue5/9/23 41 9 0%
JP5 line (P.b)
155 | Install low friction slide pads between pipeand ~ 40days Wed3/15/23 Tue5/9/23 41 9 0%
frames Tank 1 to PS1 (P.c)
146 | Provide shims at PS 44, 46-48, 73-74,79-84 (P.d) 40days Mon3/27/23 Fri5/19/23 41 94,96 0%
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Red Hill Bulk Fuel Storage Facility Defuel Schedule (current as of 2/27/2023)
o |Task Name Duration  [Start [Finish [Predecessor: Successor|%
(Comple Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024
1 I 1 I o | n | 1 | 1 |
159 | Provide lateral stops & reset pipe cradle (PS 73)  40days Mon3/27/23 Fri5/19/23 41 94,96 0%
(SGH #LAT-47, P.d)
170 | Install Pressure Indicating Transducer Sensors 90 days Tue 1/17/23 Mon 5/22/23 41 96,94 40%
(PITS) in Tank Gallery (SGH #6)
143 | F24 pipe - Evaluate and design axial restraint  10days Wed 5/10/23 Tue5/23/23 41 % 0%
(Tanks 15 & 16) (SGH #PM-11, K.00)
149 | Replace beam (PS 48) (SGH #LAT-42, K.kk) 10days Mon5/15/23 Fri5/26/23 41 9,96 0%
161 | Mitigate baseplate overload at PS 46 withnew ~ 10days Mon5/15/23 Fri5/26/23 41 94,9 0%
column (PSAR.11, K.mm)
164 | Add column at PS 78, install fixed connection ~ 10days Mon5/15/23 Fri5/26/23 41 94,9 0%
between PS 48 and gunite wall. (PSAR.09, K.kk)
157 | Provide shims at PS 2, 11-13,16-17,104 (P.e) 7days  Mon5/22/23 Tue5/30/23 41 94,9 0%
157 | Assess F24 dents, and repair if necessary (K.ff) 150 days Mon12/5/22 Fri6/30/23 41 % 50%
158 | Assess JPS dents, and repair if necessary (K.ee) 150 days Mon12/5/22 Fri6/30/23 41 % 50%
[ 93| Quality validation of Repairs 152days Tuel/31/23  Wed 8/30/23 3%
1P5 Repairs Complete 1day  Mon7/3/23  Mon7/3/23  59,17086, 97FF+10 0%
days —n
[ 96 | 24 Repairs Complete 1day  Mon7/3/23  Mon7/3/23  59,170.8699FF+7 0%
days r—H
o7 3rd Party QV Repairs JP5 119days Wed2/1/23  Mon7/17/23  94FF+10 119,102 3%
days
[ 99 | 3rdParty Qv Repairs F24 120days Tuel/31/23  Mon7/17/23  96FF+7 119,102 3%
days
[7017] 3rdparty Qvops Sdays  Tue7/11/23  Mon7/17/23 119555  1085F-5 0%
days days, 118 T-
102 | DOD Submit to Regulators (Approval of Repairs) 1day Tue7/18/23  Tue7/18/23 99,97 103 0%
103 | Regulator Review (Approval of Repairs) 10days  Wed7/19/23 Tue8/1/23 102 100 0%
100 | Regulator Comments (Approval of Repairs) 1day Wed 8/2/23  Wed 8/2/23 103 95 0%
95 | DOD Review & Address Comments (Approval of 10days Thu8/3/23  Wed8/16/23 100 9% 0%
Repairs)
98 DOH Concurrence of Repairs* 10days Thu8/17/23 ‘Wed 8/30/23 95 124 0%
104" | Defuel Preparation & Defuel Operations 469days Wed9/7/22  Mon 6/24/24 14%
106 | TTT of Zone 7 & Main Sump 20days Mon5/1/23  Fri5/26/23 124 0%
109 | DOD Submit to Regulators (Spill Drill for Defueling) 1 day Fri5/26/23 Mon5/29/23  1105F-1 0%
day
110 | Regulator Review (spill Dril) Sdays  Tue5/30/23 Tue6/6/23  111SF-1  1095F-1 0%
day day
1 Regulator Comments (Spill Drill) 1day Wed6/7/23  Thu6/8/23 1125F-1  1105F-1 0%
day day
112 | DOD Review & Address Comments (Spill Dril) 3days  Fri6/9/23  Wed6/14/23  1155F-1  111SF-1 0%
day day
114 |  Defuel Spill Response Training (Exact Date TBD) Sdays  Thu6/15/23  Thu6/22/23 1165F-1  1135F-1 0%
day day
115 | DOH Concurrence on Spill Drll for Defueling* Sdays  Thu6/15/23  Thu6/22/23  1165F-1 1125F-1 0%
day day
116 Conduct Defuel Spill Drill (Exact Date TBD) 1day Fri6/23/23 Mon 6/26/23 1175F-1  114SF-1 0%
day day,1155
108 Defuel CONOPS 40days  Tue5/9/23 Tue 7/4/23 101SF-5 0%
days
118 |  Defuel Operator Training 1day  Mon7/3/23 Tue7/4/23  1015F5 o%
days X
7 Incorporate LL From Regulators Comments on Spill 10days Tue6/27/23 Tue 7/11/23 1195F-5  1165F-1 0%
orill days  day
119 | DOD Approval / Certification for Defueling (NAVY/ITF) 7days ~ Tue7/18/23  Wed7/26/23  39,99,97 101555 0%
days, 117
120 DOD Submit to Regulators (Defueling) 1day Thu7/27/23 Thu 7/27/23 119 121 0%
107 | DOD Update FRP/IPC & Submit to DOH/EPA 234days Wed9/7/22  Mon7/31/23 13 46%
13 DOH Concurrence (FRP/IPC) 1day Tue 8/1/23 Tue 8/1/23 1145F-1 0% i
day,107
121 Regulator Review (Defueling) 10days  Fri7/28/23  Thu8/10/23 120 122 0%
122 | Regulator Comments (Defueling) 1day  Fi8/11/23  Fig/11/23 121 123 0%
123 DOD Review & Address Comments (Defueling) 10days Mon8/14/23  Fri8/25/23 122 124 0%
124 | DOH Approval on Defueling* 10days Thus/31/23  Wed9/13/23  98,123,106125 0%
105 Contract for Second Jones Act Compliant Tanker (MSC) 261 days ~ Fri 2/3/23 Mon 2/5/24 1255F-1 0%
day
125 | Repack 12days  Tue2/6/24  Wed2/21/24 124 1055F-1 0%
day,126F
126 Defuel PS5, F76, F24 120days Mon 2/26/24  Mon 6/24/24 125FS+1 0%
day
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